
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/26/2015

ESTIMATE SUMMARY 14:47:43

CONTID: C20306         ESTIMATE NO: 0011 PROG 2005

PCN: 20306-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EB PPSL CONSTRUCTION PACK PERCENT TIME:

PROJECT NO: NHPP 0703-416                 

I-70 EB PPSL CONSTRUCTION PACKAGE 1

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

MOUNTAIN CORRIDOR CONSTRUCTORS, LLC PAY PERIOD ENDING 05/01/2015 DATE TIME STARTED 07/15/2014

7800 East Union Ave., STE 100 DATE LET 06/25/2014 DATE WORK BEGAN 09/08/2014

 DATE AWARDED 07/08/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/14/2014 DATE ACCEPTED

DENVER CO 80237-4739             DATE NOTICE TO PROCEED 07/15/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,034,589.03 PARTICIPATING $ $ 870,743.75

AWARD PROJECT AMT: 12,938,337.83 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 52,033.43

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,966.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.00

WORK DAYS

WORK DAYS

52.45%

6,673,454.10

870,743.75

922,777.18

907,810.53

$

$

$

$

7,361,134.93

0.00

7,361,134.93

386,475.93

7,747,610.86

-145,457.92

0.00

7,602,152.94

0.00

AMOUNT DUE 7,602,152.94 907,810.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 907,810.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

170.5 TIME ALLOW: 275

ORIG TIME ALLOW: 275
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PCN: 20306-BID    ESTIMATE RUN 05/26/2015

PROJECT: NHPP 0703-416                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:47:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.910

0.000

201-00000  
 

34,348.080.910

0.00

1.000

L S 

37,745.14000

0010 Removal of Structure 1.000

0.000

202-00001  
 

4,008.341.000

0.00

1.000

EACH

4,008.34000

0015 Removal of Tree 6.000

0.000

202-00010  
 

10,011.366.000

0.00

6.000

EACH

1,668.56000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

3.000

EACH

1,503.12000

0025 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

10.000

LF  

29.18000

0030 Removal of End Section 1.000

0.000

202-00037  
 

690.311.000

0.00

3.000

EACH

690.31000

0035 *Removal of Delineator 58.000

0.000

202-00090  
 

304.5058.000

0.00

213.000

EACH

5.25000

0040 *Removal of Asphalt Mat 1,904.000

-244.000

202-00220  
 

12,981.201,660.000

-1,908.08

5,012.000

SY  

7.82000

0045 *Removal of Pavement Marking 8,893.000

0.000

202-00250  
 

6,580.828,893.000

0.00

45,000.000

SF  

0.74000

0050 *Removal of Light Standard 2.000

0.000

202-00700  
 

1,347.882.000

0.00

4.000

EACH

673.94000

0055 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

15.000

EACH

430.50000
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PCN: 20306-BID    ESTIMATE RUN 05/26/2015

PROJECT: NHPP 0703-416                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:47:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

8.000

EACH

262.50000

0065 *Removal of Guardrail Type 3 13,657.000

1,182.000

202-01130  
 

46,742.8514,839.000

3,723.30

18,417.000

LF  

3.15000

0070 *Removal of Tensioned Cable Barrier 0.000

0.000

202-01200  
 

0.000.000

0.00

751.000

LF  

5.21000

0075 *Removal of End Anchorage 7.000

0.000

202-01300  
 

1,183.357.000

0.00

9.000

EACH

169.05000

0080 *Clean Culvert 6.000

1.000

202-04002  
 

27,518.617.000

3,931.23

12.000

EACH

3,931.23000

0085 *Unclassified Excavation (Complete In Place) 3,326.000

-289.000

203-00010  
 

134,144.293,037.000

-12,765.13

8,784.000

CY  

44.17000

0090 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

100.000

CY  

48.96000

0095 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

185.76000

0100 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

186.39000

0105 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

137.42000

0110 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

40.000

HOUR

99.75000
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PCN: 20306-BID    ESTIMATE RUN 05/26/2015

PROJECT: NHPP 0703-416                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:47:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Potholing 88.900

15.000

203-01597  
 

32,728.50103.900

4,725.00

360.000

HOUR

315.00000

0120 *Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

468.000

HOUR

183.75000

0125 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

80.000

HOUR

33.19000

0130 Filter Material (Class A) 29.000

4.000

206-00510  
 

3,333.0033.000

404.00

77.000

CY  

101.00000

0135 *Erosion Log (12 Inch) 15,942.000

1,071.000

208-00002  
 

92,550.7217,013.000

5,826.24

25,000.000

LF  

5.44000

0140 *Aggregate Bag 455.000

0.000

208-00035  
 

5,168.80455.000

0.00

700.000

LF  

11.36000

0145 Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

24.000

EACH

528.91000

0150 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,625.002.000

0.00

6.000

EACH

1,312.50000

0155 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

8.000

LF  

55.71000

0160 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

210.000

LF  

51.86000

0165 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

12.000

EACH

2,887.50000
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PCN: 20306-BID    ESTIMATE RUN 05/26/2015

PROJECT: NHPP 0703-416                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:47:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal and Disposal of Sediment (Labor) 101.000

0.000

208-00103  
 

12,194.74101.000

0.00

600.000

HOUR

120.74000

0175 Removal and Disposal of Sediment (Equipment) 60.000

0.000

208-00105  
 

5,594.4060.000

0.00

600.000

HOUR

93.24000

0180 Sweeping (Sediment Removal) 20.000

12.000

208-00106  
 

5,880.0032.000

2,205.00

275.000

HOUR

183.75000

0185 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

85.000

HOUR

100.67000

0190 *Erosion Control Supervisor 110.000

0.000

208-00206  
 

81,629.90110.000

0.00

110.000

DAY 

742.09000

0195 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

10.000

EACH

441.00000

0200 *Seeding (Native) 2.900

0.000

212-00006  
 

1,832.222.900

0.00

25.000

ACRE

631.80000

0205 *Soil Conditioning 1.600

0.000

212-00032  
 

4,687.121.600

0.00

14.000

ACRE

2,929.45000

0210 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

11.100

ACRE

585.41000

0215 *Spray-on Mulch Blanket 3.400

0.000

213-00012  
 

11,577.513.400

0.00

5.000

ACRE

3,405.15000

0220 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,218.000

LB  

3.10000
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PCN: 20306-BID    ESTIMATE RUN 05/26/2015

PROJECT: NHPP 0703-416                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:47:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

15,091.65000

0230 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

60.000

HOUR

131.25000

0235 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

24.000

HOUR

81.29000

0240 Aggregate Base Course (Class 6) 38.680

0.000

304-06000  
 

1,978.8738.680

0.00

437.000

TON 

51.16000

0245 *Hot Mix Asphalt (Patching) (Asphalt) 1,906.930

203.950

403-00720  
 

365,076.702,110.880

35,273.15

3,480.000

TON 

172.95000

0250 *Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 0.000

0.000

403-34821  
 

0.000.000

0.00

281.000

TON 

176.80000

0255 *HMA Safety Edge 2,755.000

0.000

403-40000  
 

7,383.402,755.000

0.00

8,372.000

LF  

2.68000

0260 *Emulsified Asphalt (Slow-Setting) 350.000

53.000

411-10255  
 

2,538.90403.000

333.90

2,011.000

GAL 

6.30000

0265 *Drilled Caisson (36 Inch) 15.000

120.000

503-00036  
 

105,945.30135.000

94,173.60

198.000

LF  

784.78000

0270 *Drilled Caisson (48 Inch) 126.600

17.000

503-00048  
 

172,502.37143.600

20,421.59

402.000

LF  

1,201.27000

0275 Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

7.000

CY  

619.95000



CONTID: C20306         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20306-BID    ESTIMATE RUN 05/26/2015

PROJECT: NHPP 0703-416                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:47:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Grouted Riprap (36 Inch) (Special) 0.000

0.000

506-00036  
 

0.000.000

0.00

54.000

CY  

278.93000

0285 Riprap (9 Inch) 44.000

17.000

506-00209  
 

5,136.8161.000

1,431.57

61.000

CY  

84.21000

0290 Riprap (12 Inch) 70.000

0.000

506-00212  
 

5,336.1070.000

0.00

246.000

CY  

76.23000

0295 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

38.000

CY  

530.25000

0300 *Concrete Class B 75.000

0.500

601-01000  
 

75,373.1675.500

499.16

100.000

CY  

998.32000

0305 *Reinforcing Steel (Epoxy Coated) 6,225.000

0.000

602-00020  
 

6,100.506,225.000

0.00

6,225.000

LB  

0.98000

0310 24 Inch Reinforced Concrete Pipe 147.000

0.000

603-01240  
 

25,263.42147.000

0.00

239.000

LF  

171.86000

0315 24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

1,197.081.000

0.00

2.000

EACH

1,197.08000

0320 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

2.000

EACH

5,631.01000

0325 Inlet Type C (Special) 3.000

1.000

604-00350  
 

30,802.244.000

7,700.56

4.000

EACH

7,700.56000

0330 Inlet Type D (Special) 0.000

0.000

604-00550  
 

0.000.000

0.00

9.000

EACH

61,202.58000
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PCN: 20306-BID    ESTIMATE RUN 05/26/2015

PROJECT: NHPP 0703-416                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:47:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Manhole (Traffic Management System) 4.000

0.000

604-39050  
 

39,207.004.000

0.00

4.000

EACH

9,801.75000

0340 *Guardrail Type 3 (6-3 Post Spacing) 12,298.000

306.000

606-00301  
 

340,181.9612,604.000

8,258.94

26,000.000

LF  

26.99000

0345 *Guardrail Type 3 (Double) (6-3 Post Spacing) 1,200.000

631.000

606-00350  
 

86,331.651,831.000

29,751.65

1,831.000

LF  

47.15000

0350 Guardrail Type 7 (Style CA)(Concrete Glare 
Screen)(Special) 

0.000

0.000

606-00717  
 

0.000.000

0.00

430.000

LF  

402.90000

0355 Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

0.000.000

0.00

236.000

LF  

78.75000

0360 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

28.000

EACH

682.50000

0365 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

18.000

EACH

2,410.54000

0370 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

12.000

EACH

926.10000

0375 *End Anchorage (Special) 0.000

0.000

606-02000  
 

0.000.000

0.00

6.000

EACH

6,798.75000

0380 *End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

8,678.253.000

0.00

4.000

EACH

2,892.75000

0385 *End Anchorage (Flared) 10.000

1.000

606-02005  
 

26,576.5511.000

2,416.05

21.000

EACH

2,416.05000
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PCN: 20306-BID    ESTIMATE RUN 05/26/2015

PROJECT: NHPP 0703-416                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:47:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

771.000

LF  

239.38000

0395 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

2,237.000

LF  

198.28000

0395 MATERIAL ALLOWANCE Bridge Rail Type 10M 2,237.000

0.000

234,885.002,237.000

0.00LF  

105.00000

0400 *Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

24.000

LF  

348.51000

0405 *Fence (Plastic) 1,649.000

0.000

607-11525  
 

5,029.451,649.000

0.00

6,000.000

LF  

3.05000

0410 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

341.000

LF  

15.75000

0415 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

183.000

EACH

22.05000

0420 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

29.000

EACH

22.05000

0425 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

37.000

EACH

22.05000

0430 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

41.000

EACH

204.75000

0435 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

42.000

EACH

120.75000
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PCN: 20306-BID    ESTIMATE RUN 05/26/2015

PROJECT: NHPP 0703-416                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:47:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *2 Inch Electrical Conduit (Bored) 4,860.000

0.000

613-00206  
 

280,665.004,860.000

0.00

8,000.000

LF  

57.75000

0445 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

160.000

LF  

18.90000

0450 *2 Inch Electrical Conduit (Plastic) 7,828.000

96.000

613-01200  
 

191,364.607,924.000

2,318.40

8,500.000

LF  

24.15000

0455 *Type Five Pull Box 4.000

0.000

613-07005  
 

14,595.004.000

0.00

4.000

EACH

3,648.75000

0460 *Pull Box (Surface Mounted) 0.000

0.000

613-07010  
 

0.000.000

0.00

10.000

EACH

1,585.50000

0465 *Pull Box (11"x18"x12") 25.000

0.000

613-07011  
 

38,062.5025.000

0.00

34.000

EACH

1,522.50000

0470 *Pull Box (24"x36"x24") 38.000

0.000

613-07023  
 

84,787.5038.000

0.00

55.000

EACH

2,231.25000

0475 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

4.000

EACH

1,149.75000

0480 *Light Standard Steel (35 Foot) 0.000

0.000

613-32350  
 

0.000.000

0.00

4.000

EACH

4,509.75000

0485 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

0.000.000

0.00

2.000

EACH

4,845.75000

0490 *Light Standard Foundation 4.000

0.000

613-40010  
 

8,505.004.000

0.00

6.000

EACH

2,126.25000
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PCN: 20306-BID    ESTIMATE RUN 05/26/2015

PROJECT: NHPP 0703-416                 ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:47:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

23.000

SF  

21.00000

0500 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

48.000

SF  

25.20000

0505 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

24.000

LF  

57.75000

0510 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

24.000

LF  

63.00000

0515 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

50.000

LF  

21.00000

0520 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

37.000

LF  

47.25000

0525 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

2.000

EACH

2,730.00000

0530 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

2.000

EACH

3,990.00000

0535 *Variable Message Sign 0.000

0.000

614-10120  
 

0.000.000

0.00

1.000

EACH

71,478.75000

0535 MATERIAL ALLOWANCE Variable Message Sign 1.000

0.000

47,652.501.000

0.00EACH

47,652.50000

0540 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

1.000

EACH

23,677.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 MATERIAL ALLOWANCE Varible Message Sign LED(Overhead) 1.000

0.000

15,785.001.000

0.00EACH

15,785.00000

0545 *Lane Use Control Signal LED (Single Faced) 0.000

0.000

614-10245  
 

0.000.000

0.00

1.000

EACH

54,180.00000

0545 MATERIAL ALLOWANCE Lane Use Control Sognal LED (Single) 1.000

0.000

36,120.001.000

0.00EACH

36,120.00000

0550 *Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

11.000

EACH

14,017.50000

0555 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

2.000

EACH

12,705.00000

0560 Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

3.000

EACH

27,825.00000

0565 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

2.000

EACH

8,111.25000

0570 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

1.000

EACH

5,864.25000

0575 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

13,203.75000

0580 Erosion Protector (Special) 0.000

0.000

615-00152  
 

0.000.000

0.00

140.000

LF  

223.66000

0585 Construction Surveying 0.640

0.010

625-00000  
 

77,365.640.650

1,190.24

1.000

L S 

119,024.06000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION
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UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:47:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 Construction Surveying (Hourly) 11.000

0.000

625-00001  
 

1,443.7511.000

0.00

20.000

HOUR

131.25000

0595 *Mobilization (without Autopay) 0.852

0.148

626-00100  
 

2,512,537.691.000

371,855.58

1.000

L S 

2,512,537.69000

0600 Public Information Services 1.000

0.000

626-01000  
 

120,750.001.000

0.00

1.000

L S 

120,750.00000

0605 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

425.000

GAL 

61.95000

0610 *Pavement Marking Paint (Waterborne) 616.000

401.000

627-00011  
 

26,696.251,017.000

10,526.25

1,200.000

GAL 

26.25000

0615 *Flagging 96.000

77.500

630-00000  
 

2,878.37173.500

1,285.73

4,000.000

HOUR

16.59000

0620 *Uniformed Traffic Control 1,478.000

130.750

630-00003  
 

135,135.001,608.750

10,983.00

2,000.000

HOUR

84.00000

0621 Added Item (Dollar)/ Lien Reduction - UTC -15,546.880

15,546.880

900-00006  
 

0.000.000

15,546.88

0.000

DOL 

1.00000

0625 *Traffic Control Inspection 113.000

11.000

630-00007  
 

31,248.00124.000

2,772.00

200.000

DAY 

252.00000

0626 Added Item (Dollar)/ Price Reduction- Working Time 
Violation

-3,450.000

0.000

900-00006  
 

-3,450.00-3,450.000

0.00

0.000

DOL 

1.00000

0630 *Traffic Control Management 161.000

18.000

630-00012  
 

173,853.75179.000

17,482.50

275.000

DAY 

971.25000
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NO.
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QTY THIS PERIOD
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THIS
PERIOD

14:47:43
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CAT NO0200 ROADWAY 

0635 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

8.000

EACH

525.00000

0640 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

420.002.000

0.00

12.000

EACH

210.00000

0645 *Construction Traffic Sign (Panel Size A) 21.500

0.000

630-80341  
 

903.0021.500

0.00

120.000

EACH

42.00000

0650 *Construction Traffic Sign (Panel Size B) 35.500

0.000

630-80342  
 

1,491.0035.500

0.00

80.000

EACH

42.00000

0655 *Construction Traffic Sign (Panel Size C) 13.000

0.000

630-80343  
 

546.0013.000

0.00

50.000

EACH

42.00000

0660 *Construction Traffic Sign (Special) 64.000

0.000

630-80344  
 

1,209.6064.000

0.00

128.000

SF  

18.90000

0665 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

12,600.002.000

0.00

5.000

EACH

6,300.00000

0670 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

9,450.001.500

0.00

4.000

EACH

6,300.00000

0675 *Drum Channelizing Device 27.500

0.000

630-80360  
 

1,155.0027.500

0.00

300.000

EACH

42.00000

0680 *Drum Channelizing Device (With Light) (Flashing) 3.000

0.000

630-80363  
 

126.003.000

0.00

6.000

EACH

42.00000

0685 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

4,725.001.000

0.00

2.000

EACH

4,725.00000
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NO.
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QTY TO DATE
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CAT NO0200 ROADWAY 

0690 Concrete Barrier (Temporary) 5,732.000

0.000

630-80370  
 

272,843.205,732.000

0.00

12,000.000

LF  

47.60000

0695 *Traffic Cone 128.500

81.000

630-80380  
 

2,199.75209.500

850.50

600.000

EACH

10.50000

0700 *Impact Attenuator (Temporary) 335.000

42.000

630-85011  
 

33,647.25377.000

3,748.50

1,100.000

DAY 

89.25000

0705 *Mobile Attenuator 274.000

37.000

630-85041  
 

169,806.00311.000

20,202.00

400.000

DAY 

546.00000

0710 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0715 F/A Partnering 705.320

0.000

700-70011  
 

705.32705.320

0.00

5,000.000

F A 

1.00000

0720 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0725 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0730 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

4,500.000

F A 

1.00000

0735 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

4,800.000

HOUR

1.00000

0740 F/A Dewatering 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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NO.
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NO.

ITEM
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QTY THIS PERIOD
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PERIOD
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CAT NO0200 ROADWAY 

0745 F/A Power Lines 0.000

0.000

700-70200  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0750 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

66,319.000

F A 

1.00000

0755 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0760 CMGC Shared Rist Contig. Pool 0.000

0.000

700-71001  
 

0.000.000

0.00

0.000

F A 

1.00000

0765 CDOT Risk Pool 9,026.680

0.000

700-71002  
 

9,026.689,026.680

0.00

250,000.000

F A 

1.00000

0770 Owner Controlled Insurance Program Responsiveness and 
Accura 

0.000

0.000

700-71003  
 

0.000.000

0.00

8,029.000

F A 

1.00000

0775 Owner Controlled Insurance Program Enrollment and 
Reporting 

0.000

0.000

700-71004  
 

0.000.000

0.00

8,029.000

F A 

1.00000

0780 Owner Controlled Insurance Program Safety Compliance 
and Los 

0.000

0.000

700-71005  
 

0.000.000

0.00

16,058.000

F A 

1.00000

CAT 6,402,037.56665,163.3111,867,864.61CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0785 Structure Excavation 1,341.000

0.000

206-00000  
 

59,929.291,341.000

0.00

2,336.000

CY  

44.69000

0790 Structure Backfill (Class 1) 41.000

68.000

206-00100  
 

6,850.65109.000

4,273.80

165.000

CY  

62.85000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:47:43

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0795 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

309.000

CY  

44.00000

0800 Geocell Cellular Confinement System 0.000

0.000

216-00070  
 

0.000.000

0.00

1,736.000

SY  

22.97000

0805 Geotextile (Erosion Control) (Class 2) 0.000

0.000

420-00103  
 

0.000.000

0.00

785.000

SY  

5.94000

0810 *Drilled Caisson (24 Inch) 744.000

0.000

503-00024  
 

335,744.88744.000

0.00

1,104.000

LF  

451.27000

0815 *Precast Panel Facing 1,968.000

0.000

504-04420  
 

128,392.321,968.000

0.00

2,965.000

SF  

65.24000

0815 MATERIAL ALLOWANCE Precast Panel Facing 0.000

997.000

52,033.43997.000

52,033.43SF  

52.19000

0820 Structural Steel 40,338.000

0.000

509-00000  
 

58,893.4840,338.000

0.00

60,125.000

LB  

1.46000

0825 Concrete Class D 596.800

281.500

601-03000  
 

501,157.98878.300

160,623.90

1,531.000

CY  

570.60000

0830 Concrete Class D (Wall) 14.000

0.000

601-03050  
 

6,051.5014.000

0.00

20.000

CY  

432.25000

0835 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

2,921.000

SY  

3.59000
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REF
NO.
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NO.
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PERIOD
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CAT NO0300 STRUCTURES 

0840 Reinforcing Steel (Epoxy Coated) 81,499.500

41,513.000

602-00020  
 

120,552.25123,012.500

40,682.74

225,283.000

LB  

0.98000

CAT 1,269,605.78257,613.872,065,819.42CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0845 Field Office (Special) 0.750

0.000

620-00005  
 

65,362.500.750

0.00

1.000

EACH

87,150.00000

0850 Field Laboratory (Class 2) 0.750

0.000

620-00012  
 

9,450.000.750

0.00

1.000

EACH

12,600.00000

0855 Sanitary Facility 2.000

0.000

620-00020  
 

1,155.002.000

0.00

2.000

EACH

577.50000

CAT 75,967.500.00100,905.00CURRENT AMT0400 $ $ $

$ 7,747,610.84922,777.18$14,034,589.03$CURRENT AMTPROJECT TOTAL


